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CHAPTER 1  -  INTRODUCTION 
1.1 Malaysia Development Planning - An Overview 
Development planning in Malaysia began in 1950 with the publication of 
the Draft Development Plan of Malaya. It has a three-tiered cascading 
planning horizon, covering the long, medium and short term planning 
horizons as follow: 
? Long-Term Planning 
? Vision 2020, 1991 – 2020 
? First Outline Perspective Plan (OPP1), 1971 – 1990 
? Second Outline Perspective Plan (OPP2),  1991 – 2000 
? Third Outline Perspective Plan (OPP3), 2001 -2010 
? Medium-Term Planning 
? Five year development plans 
? Mid term review of the five years plans 
? Short-Term Planning 
? Annual Budget 
The Outline Perspective Plan sets the broad thrusts and strategies in the 
development agenda for the nation over a long term. It sets the 
macroeconomic framework and long term targets through which the vision 
of the society is to be achieved. The medium-term plan is for five year 
period. The plan is formulated in the context of and within the framework 
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set by the Outline Perspective Plan. This, in a sense is the key working 
document for the implementation of the Government development 
program.  
The Five Year Development Plans set out the macroeconomic growth 
targets as well as the size and allocation of the public sector development 
programs. In addition it states the indicative role envisaged for the private 
sector.  
The Mid-Term Review (MTR) of the five year plan is carried out in the 
middle of the implementation of the five year cycles. The MTR is not only 
a stock taking exercise to determine whether the plan is being 
implemented in accordance with the stated targets and development 
schedules, but it also reviews macroeconomic and sectoral policies and 
strategies and makes adjustments if needed.  
The third tier is the annual budget. This annual planning exercise is 
undertaken by the Ministry of Finance in conjunction with their annual 
budget preparation. It also takes a consideration from the private sector 
views through budget dialogues. The Economy Planning Unit under Prime 
Minister Department plays the key role in determining the details of the 
annual development budget. 
All these planning have been made to suit the sosio-economic 
environment and present political scenario and the most important is a 
nation development policies. In OPP1 for example, it become a basic of 
the implementing a New Economic Policy. For the OPP2, the Government 
introduced National Development Policy and under OPP3 the National 
Vision Policy has been implemented. All these policies were very 
important to ensure all government targets and objective to become a fully 
develop country in the year of 2020 will be materialized.  
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1.2 The History of Project Monitoring System in Malaysia 
“In Malaysia we do not just plan. We implement. While the Economic Planning 
Unit (EPU) draws up the plan for five years and each single year, and indeed for 
each single project or programme, the Implementation and Coordination Unit 
(ICU) oversees the coordination and implementation of every single plan, 
reporting back to the Government the progress and the problems so that 
changes and adjustments may be made where necessary in order to achieve the 
desired results” 
YAB Prime Minister Malaysia 
Thursday, 16 May 1996 
An effective and efficient monitoring system to the projects development is 
the most important aspect in order to ensure their implementation will 
going smoothly and not be affected due to the current phenomenon of 
world economic. The basis of effective project monitoring, evaluation and 
control is an explicit statement of the project objectives, goals and 
strategies which provide performance standards against which project 
progress can be evaluated. As a general, the systematic process of 
monitoring is included planning, implementation and evaluation of the 
projects to make sure all development projects can be done consistently 
at all level and any problem occurs will straight away taken into action.  
An efficiency of monitoring system always needs to be upgraded from time 
to time with the introducing of some new method or system from the 
government due to the current technology changing. There are many 
system has been introduced corresponding to the Five Year Malaysian 
Plan and Long Term Planning. Since from the day of independent projects 
monitoring system already exist such as Red Book, Project Monitoring 
System I, SETIA System, Integration and Planning Application System, 
SMBSS, and the latest one is Project Monitoring System II. All these 
systems has been developed and implemented to ensure all the 
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development projects that have been planned by the government can be 
succeed to fulfill the government development policies such as New 
Economy Policy, National Development Policy and National Vision Policy.  
This study will narrow down to the PMS II only and it applications to the 
government agencies. The main focus is to study and explore the using of 
PMS II and the problems facing when to key-in the current data at user 
and agencies level for the development projects.
1.2.1 The Red Book (Buku Merah) 
The Red Book is the first monitoring system that was introduced during 
the First Malaya Plan (1956 – 1960).  The way how it works is based on 
the British Army Operation Briefing which is the main concern is reporting 
the physical progress of project. This progress will be shown at the 
Operation Centre. This Red Book concept normally applies to the project 
implemented at the rural area. It’s not a centralized monitoring but stands 
alone system. Meaning that, every district has their individual Red Book 
system. This Red Book will be examine and check regularly with the 
officer in charge and always available to top management or minister level 
to monitor the progress of every project ongoing.  So, any problem occurs 
during the project implementing it can be resolved and monitored directly 
on site. 
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Figure 2  -  The Red Book 
1.2.2 Project Monitoring System 1 (PMS 1) 
During the implementation of New Economy Policy in the year of 1971, 
governments introduced one instruction called National Action Committee 
Instruction No.1. At the same time, in conjunction of the enhancement of 
information technology in the year of 1970 bring the first implementation of 
using computer system to monitor projects. This is called Project 
Monitoring System 1. All the data under PMS 1 has been used to generate 
the implementation of National Development Policy in the Instruction No. 
1. The main objective of PMS 1 is to process the data about project 
implementation and their status. The input to this system is based on the 
form that has been circulated to the implementation agency where as the 
status of project must be reported for every four months. Implementation 
and Coordination Unit then will check and organize all the data’s before it 
will be key-in to computer system. Consistency in term of checking and 
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endorsements must be applied at all time in order to avoid any mistakes 
and re-entry of the data’s. All the information will be kept at database and 
the report can be produced if needed with certain programs.  
1.2.3 SETIA System 
In the year of 1980, one research has been conducted by the Cabinet 
Committee to find a way and any plan to expedite the implementation of 
the development projects. As a result they find out that the SPP1 have 
several weaknesses and need to be updated. So, in the year of 1984 one 
new system called Project Development Tracking System or SETIA has 
been introduced. SETIA is an acronym for System Economic Planning 
Unit, Treasury, Implementation Coordination Unit and Account General 
Department.  This system officially launched on 01 Mac 1984. Basically 
this system consists of four modules: 
? Planning and Approved Projects  Module 
This module is needed by the Economy Planning Unit in 
order to process the program and approved project in Five 
Year Malaysia Plan. 
? Estimated Budget  Allocation Module 
This module is needed by the Treasury in order to process 
yearly allocation for the approved projects. 
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? Project Status Tracking Module 
This module is needed by the relevant ministries and ICU in 
order to analyze information of physical and financial 
progress.
? Payment Module 
This module is needed by the Accountant General 
Department in order to process payment based on the 
progress of the projects. 
SETIA system more concern or main focus on the financial status. The 
financial information that has been given is general because base on the 
project progress. Physical progress not given in detail, meanwhile the 
effective of project monitoring must not separate between financial and 
physical progress.  
1.2.4 SIAP System 
This new system has been launched in the year of 1991. SIAP is acronym 
for ‘Sistem Integrasi Aplikasi Penjadualan’ or Integrated Scheduling 
System. This system has been designed in order to help Head of 
Departments or Project Managers to prepare the implementation planning 
and monitor the development of the project more effective to avoid any 
unforeseen circumstances that will reflect payment progress and to ensure 
the progress of the project always on schedule.  
SIAP actually the system that a part of SETIA. SETIA will concern about 
financial status where as SIAP will monitor the status of physical progress 
for the project or subproject. SIAP is the system based on microcomputer 
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and it is stand alone. At ministry level, all the information from SIAP that 
has been prepared from their agencies then will be collected in manual 
before it will send to ICU for every quarter of the year. 
1.2.5 Integrated Information System SETIA/SIAP (SMBSS) 
In the year of 1996, SMBSS has been introduced. This system not new 
but only the integrated and modified the previous SIAP and SETIA system 
become one system to monitor the projects under Seventh Malaysia Plan. 
The entire ministry that implementing the approved projects will be used 
the SMBSS system and the agencies under the ministry will still use the 
SIAP system. The objectives of SMBSS are; 
? To enable ministries and State Development Offices (SDO) 
to track the progress of Federal Development Projects 
implemented by ministries in accordance to the National 
Development Policy 
? To enable ministries and SDO’s to prepare Project 
Implementation Progress Reports and Analytical Reports for 
Management 
? To assist ministries to act as secretaries to the Ministry 
Development Committees 
? To provide information on project implementation  progress 
details to ministries and ICU 
? To help identify problems in project implementation 
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The implementation agency will responsible to input and update all the 
data’s. After certain project has been approved, Economy Planning Unit 
will allocate one ten digit number for every project through SETIA system. 
This number called SETIA project number. The Ministry that responsible 
for the project then needs to break the program or project into subprojects 
and give them a 14 digit number. This 14 digit number is a conjunction of 
the earliest 10 digit number that have been given by the EPU, meaning 
that one main projects have 10 digit number and all their subprojects will 
have a 14 digit number respectively. This 14 digit number called SIAP 
subproject number. SMBSS is using a SETIA*NET that link to all ministry 
with a dial-up system. Ministry will received the information from their 
agencies through SIAP. Then ministry send the data to ICU through 
SETIA*NET.  
Figure 3  -  SMBSS System 
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 1.2.6 Project Monitoring System (PMS II) 
Electronic Government (EG) project under one of the seven flagships 
Multimedia Super Corridor carried out a big impact to the development of 
project monitoring system in Malaysia. The vision of E-Government is to 
restructure a government management by using the multimedia and 
information technology. This is to improve and spread the using of 
information technology in Malaysia continuously. In line of this, to suit the 
requirement or present demand, the new project monitoring system or 
PMS II has been identified as one of the pioneer application in the E-
Government applications. It is the first monitoring system that links all the 
ministries, agencies on line where the project information and data key-in 
at the source or user level. More detail for this monitoring system will be 
discussed further in Chapter 3.  
As a conclusion the implementation of project monitoring system in 
Malaysia can be shown as follows: 
     2001    SPP II    8MP 
 1996    SMBSS    7MP 
    
 1991    SIAP    6MP 
 1981    SETIA   4MP /  5MP 
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 1971    SPP 1   2MP / 3MP 
 1957    RED BOOK      MP1/MP2/1MP 
Figure 4 : Monitoring Systems in Malaysia 
1.3 Problem Statement 
When the Project Monitoring System (PMS II) was introduced as a tool to 
monitor the government projects development, all the ministries and 
departments weree directed to use it as a part of their duties. The 
maximum using of this PMS II is very clear mentioned in the Instruction 
No.1 in the year of 2001. The Implementation and Coordination Unit (ICU) 
under Prime Minister Department in order to familiarize the system to the 
personnel that was responsible to use the system at ministries or 
department’s level has been conducted many courses and training.  
Since the first day of PMS II was implemented in the year of 1998 until 
now the most problem are many ministries and departments are still not 
aware of the importance of updating data in the PMS II. Many ministries 
and department do not really use this PMS II and most of the data in the 
PMS II were out dated. ICU as the responsible agency always reminds the 
ministries and departments to ensure all data’s must be always up to date 
because PMS II can be reached at Minister Level even the Prime Minister 
at any time. Even development meeting at state level is using the data in 
the PMS to monitor the progress of physical and financial. So what’s really 
the problem? Government already spends about a total of RM50 million to 
develop this PMS II but the usage or outcome from the government 
agencies not as at early expected. In this project proposed, it will study the 
cause and problem facing at users level why it has been happened.  
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1.4 Project Aim and Objectives  
The objectives of this project are: 
? To study the current issues relating the implementation of PMS 
II in government agencies. 
? To identify the problems facing at users level in using the 
Project Monitoring System (PMS II). 
? To make suggestions for improvement of the PMS II based on 
the finding 
1.5 Scope and Limitation of Studies 
The study will be considered only to the government agencies that using 
PMS II to manage and monitor their development projects and limited to 
development of building and infrastructure works only. It will not cover 
private project because this PMS II is developed only for government 
projects.
1.6 Brief Methodology 
To assure the planned objectives of research will be achieved, some 
methods and process should be taken into consideration. In order to 
achieve the goals, all the data obtained will be analyzed and compiled to 
get the expected result. The work stage is planned in detail to maintain the 
success of this study. The methodology of this study can be divided into 
three phases: 
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1.6.1 Introduction / Literature Review 
This is the preliminary stage of research to get the overall overview of the 
proposed topic. At this stage research will be implemented only by 
documentation research such as books, journals, conference texts, 
agencies bulletin, project papers, internet etc. This stage is very important 
in order to find out the related matters that will help to cover the scope of 
research. The main source of getting information is from various 
government agencies such as Implementing and Coordination Unit (ICU) 
and MAMPU under Prime Minister Department. 
1.6.2 Data Collection  
This phase is the important part where the primary data should be 
collected to fulfill the objectives of the study. It requires research, 
questionnaires to collect relevant data information. The primary data will 
be gathered through questionnaires. It will be drafted and given to those 
government agencies that involved in PMS II in monitoring the 
government projects. The secondary data from literature review will also  
be considered. 
1.6.3 Data Analysis / Conclusion 
After all the data has been collected, then the information will update and 
analyze process of those data will be implemented. The method of 
analysis will be decided later upon the suitability. Then it will be translated 
in writing in order to produce an easy way to be understood. Hopefully the 
objective of the research will be achieved. 
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1.7 Thesis Overview 
The completed thesis will comprise of six chapters. Each of these 
chapters will be described as below: 
Chapter 1 - This chapter is an introduction that focuses on the 
 title of this thesis. It will cover the overview of the 
 projects development and planning as general in 
 Malaysia. It also discussed about the definition of 
 topic, problem statement, thesis objectives and 
 scope and limitations.  
Chapter 2 - Literature review that focus on any topics that 
 related to this thesis. These include the 
 understanding of the project monitoring  system, 
 types of monitoring  systems using in Malaysia for the 
 government projects. 
Chapter 3 - Project Monitoring System II 
This chapter will cover the detail of PMS II and their 
applications. 
Chapter 4 - Research Methodology that will be covered the data  
  collection. 
Chapter 5 - Result and Analysis 
Chapter 6 - Finding and Conclusion. The result finding will be 
 discussed and further recommendation will be made.   
